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The original construction schedule for the Units included the grading of the site of the
Cooling Towers with the grading of the remainder of the construction site for the Units. The
Cooling Towers themselves are not required to be completed until the turbine for Unit 2 is
constructed in the 2015 time period and circulating water is needed to condense steam used in its
testing. As a result, the construction of the Cooling Towers is not an activity that is anticipated
to be a critical path item under the current construction schedule. According to the construction
schedule, the issuance of the Environment Impact Statement for the project and the issuance of
the Corp of Engineers 404 permit for filling wetlands at the site of the Cooling Towers could be

delayed by more than a year without creating a delay in critical path for completion of the Units.



